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ESTIMATE RUN 01/28/2010

ESTIMATE SUMMARY 11:09:24

CONTID: C17010         ESTIMATE NO: 0001 PROG 2005

PCN: 17010-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN RXFL VARIOUS LOCATIONS PERCENT TIME:

PROJECT NO: IM0703-345                    

GEORGETOWN RXFL VARIOUS LOCATIONS

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

MIDWEST ROCKFALL, INC. PAY PERIOD ENDING 01/27/2010 DATE TIME STARTED 12/16/2009

10001 E. 102nd AVE. UNIT C-D106 DATE LET 11/12/2009 DATE WORK BEGAN

 DATE AWARDED 11/19/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/15/2009 DATE ACCEPTED

HENDERSON CO 80640     303 288 4970 DATE NOTICE TO PROCEED 12/16/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,195,164.00 PARTICIPATING $ $ 175,436.00

AWARD PROJECT AMT: 817,725.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,588.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.38

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

5/27/2010 ??:??:??

5/27/2010 ??:??:??

14.68%

1,019,728.00

175,436.00

175,436.00

170,847.92

$

$

$

$

175,436.00

0.00

175,436.00

0.00

175,436.00

-4,588.08

0.00

170,847.92

0.00

AMOUNT DUE 170,847.92 170,847.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 170,847.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0
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PCN: 17010-BID    ESTIMATE RUN 01/28/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0001 11:09:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 TRUCK (DUMP) 40.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01582  
 

0010 FRONT END LOADER (RUBBER TIRE) 40.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

203-01590  
 

0015 ROCK SCALER 48.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

203-02300  
 

0020 EROSION LOG 200.000 0.000

LF  0.000 0.00

6.50000 0.000 0.00

208-00005  
 

0025 GRAVEL BAG 200.000 0.000

LF  70.000 371.00

5.30000 70.000 371.00

208-00034  
 

0030 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 8.000 0.000

HOUR 0.000 0.00

40.00000 0.000 0.00

208-00103  
 

0035 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 8.000 0.000

HOUR 0.000 0.00

85.00000 0.000 0.00

208-00105  
 

0040 RESET GUARDRAIL TYPE 7 750.000 0.000

LF  750.000 26,250.00

35.00000 750.000 26,250.00

210-01170  
 

0045 ROCK ANCHOR 22.000 0.000

EACH 22.000 6,270.00

285.00000 22.000 6,270.00

211-01300  
 

0050 HOT MIX ASPHALT (PATCHING) (ASPHALT) 10.000 0.000

TON 0.000 0.00

20.00000 0.000 0.00

403-00720  
 

0055 GUARDRAIL TYPE 7 (STYLE CA) 300.000 0.000

LF  0.000 0.00

57.00000 0.000 0.00

606-00710  
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PCN: 17010-BID    ESTIMATE RUN 01/28/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0001 11:09:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FENCE (SPECIAL) 200.000 0.000

LF  35.000 15,435.00

441.00000 35.000 15,435.00

607-11530  
 

0065 ROCK FALL FENCE 300.000 0.000

LF  0.000 0.00

200.00000 0.000 0.00

607-11575  
 

0070 MESH POST 5.000 0.000

EACH 4.000 14,000.00

3,500.00000 4.000 14,000.00

607-55030  
 

0075 MESH ANCHOR 23.000 0.000

EACH 0.000 0.00

200.00000 0.000 0.00

607-55040  
 

0080 MESH ANCHOR (SPECIAL) 34.000 0.000

EACH 34.000 15,096.00

444.00000 34.000 15,096.00

607-55050  
 

0085 MESH PIN 15.000 0.000

EACH 0.000 0.00

3.00000 0.000 0.00

607-55060  
 

0090 WIRE MESH 58,000.000 0.000

SF  0.000 0.00

1.23000 0.000 0.00

607-55100  
 

0095 CABLE NET (1/2 INCH) 11,000.000 0.000

SF  0.000 0.00

15.80000 0.000 0.00

607-55101  
 

0100 CABLE NET (5/16 INCH) 16,500.000 0.000

SF  1,250.000 9,875.00

7.90000 1,250.000 9,875.00

607-55102  
 

0105 CABLE NET EXTENSION 5,100.000 0.000

SF  2,550.000 44,625.00

17.50000 2,550.000 44,625.00

607-55105  
 

0110 *MOBILIZATION 1.000 0.000

L S 0.500 22,500.00

45,000.00000 0.500 22,500.00

626-00000  
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PCN: 17010-BID    ESTIMATE RUN 01/28/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0001 11:09:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 1,480.000 0.000

HOUR 44.000 924.00

21.00000 44.000 924.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 15.000 0.000

DAY 0.000 0.00

10.00000 0.000 0.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 50.000 0.000

DAY 12.000 4,800.00

400.00000 12.000 4,800.00

630-00012  
 

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

10.00000 0.000 0.00

630-80335  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 0.000

EACH 2.000 20.00

10.00000 2.000 20.00

630-80341  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 0.000

EACH 8.500 85.00

10.00000 8.500 85.00

630-80342  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 0.000

EACH 5.500 55.00

10.00000 5.500 55.00

630-80343  
 

0150 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 494.000 0.000

SF  48.000 480.00

10.00000 48.000 480.00

630-80344  
 

0155 *PORTABLE MESSAGE SIGN PANEL 1.000 0.000

EACH 0.500 1,000.00

2,000.00000 0.500 1,000.00

630-80355  
 

0160 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.000

EACH 0.500 750.00

1,500.00000 0.500 750.00

630-80358  
 

0165 *PORTABLE MESSAGE SIGN PANEL 14.000 0.000

DAY 0.000 0.00

50.00000 0.000 0.00

630-80359  
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PCN: 17010-BID    ESTIMATE RUN 01/28/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0001 11:09:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 20.000 0.000

EACH 10.000 200.00

20.00000 10.000 200.00

630-80360  
 

0175 *TRAFFIC CONE 300.000 0.000

EACH 100.000 100.00

1.00000 100.000 100.00

630-80380  
 

0180 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 2,500.00

5,000.00000 0.500 2,500.00

630-85040  
 

0185 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 56.000 0.000

DAY 0.000 0.00

28.00000 0.000 0.00

630-85041  
 

0190 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0195 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0200 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0205 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 F/A REMOVAL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70050  
 

0215 F/A RELOCATE 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70100  
 

0220 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 17010-BID    ESTIMATE RUN 01/28/2010

PROJECT: IM0703-345                    ESTIMATE NO: 0001 11:09:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A TEST INSTRUMENTS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70580  
 

0240 ADDED ITEM (DOLLAR)/ CONSTRUCTION AND TESTING 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

0245 ADDED ITEM (DOLLAR)/ BONDING COSTS 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

CAT 0200 $165,336.00 165,336.00CURRENT AMT 1,185,064.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 1.000 9,300.00

9,300.00000 1.000 9,300.00

620-00002  
 

0235 SANITARY FACILITY 1.000 0.000

EACH 1.000 800.00

800.00000 1.000 800.00

620-00020  
 

CAT 0400 $10,100.00 10,100.00CURRENT AMT 10,100.00 $$

PROJECT TOTAL 175,436.00 $ 175,436.00CURRENT AMT 1,195,164.00 $$


